

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase – VI – East Godavari District –3 Packages Works– Revised Administrative Sanction along with price escalation – Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No 975

Dated: 7-07-2010
Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
- 2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated.4-9-2008.
- 3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W3/DEE1/PMGSY-APVI /09, dt.15-3-2010.

>><<

ORDER:

In the reference first read above, Original Administrative Sanction were accorded in respect of the 3 works viz, 1) Road from 1/3 of To3 Batlapelem for Rs.103.90 lakhs 2) Road from R&B Road Kadimigattu for Rs.82.06 lakhs and 3) Road from 102/9 of TO1 to Lanikathota for Rs.70.62 lakhs in East Godavari District under PMGSY in Phase VI.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase-VI Works, with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr. PR&RD/2008, Dt.4.9.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction in respect of the (3) works viz,1) Road from 1/3 of TO3 of Batlapelem 2) Road from R&B road Kadimigattu 3) Road from 102/9 of TO1 to Lanikathota in East Godavari District as against the Original Administrative Sanction under PMGSY-Phase VI.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction as against the Original Administrative Sanction in respect of the (3) works viz,1) Road from 1/3 of TO3 of Batlapelem 2) Road from R&B road Kadimigattu 3) Road from 102/9 of TO1 to Lanikathota under PMGSY-Phase VI in East Godavari District under PMGSY in Phase VI due to price escalation. The additonality i.e. Price escalation amount 9.33 lakhs has to be met from the Budget released by the State Government towards State share under PMGSY. The details of the above (3) works for according RAS as against the OAS including State Share under PMGSY are as follows:

:2:

1) OAS cost of the R/f R&B road to Kadimigattu : Rs. 103.90 lakhs

Now RAS required as follows :-

a) amount chargeable from PMGSY central share : Rs. 83.44 lakhs

b) Amount chargeable from State share : Rs. 4.23 lakhs

Total RAS required (a+b) : Rs. 87.67 lakhs

2) OAS cost of the R/f 102/9 of TO1 to Lankathota : Rs. 82.06 lakhs

Now RAS required as follows :-

a) amount chargeable from PMGSY central share : Rs. 77.98 lakhs

b) Amount chargeable from State share : Rs. 2.51 lakhs

Total RAS required (a+b) : Rs. 80.49lakhs

3) OAS cost of the R/f 1/3 of TO3 to Batlapalem : Rs. 70.62 lakhs

Now RAS required as follows :-

a) amount chargeable from PMGSY central share : Rs.68.36 lakhs

b) Amount chargeable from State share : Rs. 2.59 lakhs

Total RAS required (a+b) : Rs. 70.95 lakhs

5. The Engineer-in-Chief (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, (PR), PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, East Godavari District.

The District Treasury Officer, East Godavari District.

The Accountant General, AP, Hyderabad.

Copy to:

The OSD to Min. (PR)/the P.S. to Spl. Chief Secretary to Govt, (PR)

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER